COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 01/ 2015

ESTI MATE SUMVARY 16: 29: 54
CONTI D: C19007 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 19007-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 150.0 DAYS TIME ALLON 11/13/201 FI XED COVPLETI ON DATI
US 6 BRUSH CREEK BRI DGE (F-09-0O PERCENT TI ME: 63. 83 ORIG TIME ALLOW 11/13/201 FI XED COVPLETI ON DATI
PRQIECT NO BR0O063- 042
US 6 BRUSH CREEK BRI DGE (F-09-0O
NAME OF ROAD: 006E
PRQJIECT COUNTI ES: EAGLE
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COVPANY, LLC. PAY PERI OD ENDI NG 08/ 20/ 2015 DATE TI ME STARTED 03/ 24/ 2015
166 EAST 14000 SOUTH, STE 200 DATE LET 12/ 11/ 2014 DATE WORK BEGAN 03/ 24/ 2015
DATE AWARDED 01/ 05/ 2015 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 01/ 27/ 2015 DATE ACCEPTED
DRAPER UT 84020 (801) 553- 1661 DATE NOTI CE TO PROCEED 03/ 24/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 3,976, 886.76 PARTICl PATING $ 2,355, 790. 61 $ 299, 219. 41
AWARD PROJECT AMI:  $ 3,806, 341. 02 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 59. 24% TOTAL EARNI NGS 2,355, 790. 61 299, 219. 41
FUNDS AVAI LABLE: $ 1, 621, 096. 15 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,355, 790. 61 299, 219.41
TOTAL CLAI NV5: $ 0. 00 RETAI NAGE -57,095. 12 -5, 647.18
SECUR! TI ES ENCUVBERED 0. 00 0. 00
NET EARN NGS 2,298, 695. 49 293, 572. 23
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 2,298, 695. 49 293, 572.23
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 293, 572. 23

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19007

PCN: 19007-BI D

PRQJECT: BR0063- 042

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 *Cl earing and G ubbing

0010 202-00019

*Renoval of Inlet

0015 202-00035

*Renoval of Pipe

0020 202-00090

Renoval of Delineator

0025 202-00220

*Renoval of Asphalt Mat

0030 202-00250

*Renoval of Pavenent Marking

0035 202-00810

Renoval of Ground Sign

0040 202-01130

Renoval of Guardrail Type 3

0045 202-01300

Renoval of End Anchor age

0050 203-00060

0055 203-00100 *Muck Excavation

*Enbankment Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
50, 000. 00000
3. 000
EACH
1, 535. 62000
303. 000
LF
23. 55000
2.000
EACH
10. 24000
4,101. 000
SY
2.70000
533. 000
SF
3. 07000
5. 000
EACH
102. 38000
1, 252. 000
LF
3. 79000
3. 000
EACH
195. 64000
19, 485. 000
CcY
28. 66000
2,150. 000
CcY

26. 11000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 900
0. 100

[y

. 000

2.000
0. 000
2.000

187. 000
0. 000
187. 000

=

000
0. 000

[y

. 000

4,101. 000
0. 000
4,101. 000

287.000
0. 000
287.000

3. 000
0. 000
3. 000

1, 252. 000
0. 000
1, 252. 000

3. 000
0. 000
3. 000

18, 511. 000
0. 000
18, 511. 000

1, 826. 000
0. 000
1, 826. 000

Page 2
ESTI MATE RUN 09/ 01/ 2015

16: 29: 54
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
5, 000. 00
50, 000. 00
0. 00
3,071.24
0. 00
4, 403. 85
0. 00
10. 24
0. 00
11, 072. 70
0. 00
881. 09
0. 00
307. 14
0. 00
4,745.08
0. 00
586. 92
0. 00
530, 525. 26
0. 00
47, 676. 86



CONTI D C19007

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PON: 19007- BI D ESTI MATE RUN 09/ 01/ 2015
PRQJECT: BR0063- 042 ESTI MATE NO 0005 16: 29: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01500 *Bl adi ng 20. 000 9. 000
HOUR 0. 000 0. 00
148. 44000 9. 000 1, 335.96
0065 203-01510 *Backhoe 10. 000 7.500
HOUR 0. 000 0. 00
112. 61000 7.500 844.58
0070 203-01515 Backhoe (Landscapi ng) 3. 000 0. 000
HOUR 0. 000 0. 00
112. 61000 0. 000 0. 00
0075 203-01550 *Dozi ng 20. 000 15. 000
HOUR 0. 000 0. 00
153. 56000 15. 000 2,303. 40
0080 203-01555 Dozi ng (Landscapi ng) 3. 000 0. 000
HOUR 0. 000 0. 00
153. 56000 0. 000 0. 00
0085 203-01594 *Conbi nati on Loader 8. 000 8. 000
HOUR 0. 000 0. 00
112. 61000 8. 000 900. 88
0090 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
204. 75000 0. 000 0. 00
0095 203-01620 Sweepi ng 30. 000 1. 000
HOUR 0. 000 0. 00
51. 19000 1. 000 51.19
0100 203-02330 Labor er 60. 000 8. 000
HOUR 0. 000 0. 00
30. 71000 8. 000 245. 68
0105 206- 00000 *Structure Excavation 97. 000 0. 000
CY 0. 000 0. 00
20. 47000 0. 000 0. 00
0110 207-00205 *Topsoi | 1, 594. 000 0. 000
CY 0. 000 0. 00
7.16000 0. 000 0. 00



CONTI D C19007 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19007-BI D ESTI MATE RUN 09/ 01/ 2015
PRQJECT: BR0063- 042 ESTI MATE NO 0005 16: 29: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00002 *Erosion Log (12 Inch) 350. 000 157. 000
LF 0. 000 0. 00
3. 96000 157. 000 621.72
0120 208-00009 *Erosi on Log (20 Inch) 3, 257. 000 325. 000
LF 0. 000 0. 00
5. 89000 325. 000 1,914. 25
0125 208-00020 *Silt Fence 200. 000 0. 000
LF 0. 000 0. 00
1. 73000 0. 000 0. 00
0130 208-00035 *Aggr egat e Bag 45. 000 0. 000
LF 0. 000 0. 00
3. 07000 0. 000 0. 00
0135 208-00041 Rock Check Dam 1. 000 0. 000
EACH 0. 000 0. 00
716. 62000 0. 000 0. 00
0140 208-00045 Concrete Washout Structure 3. 000 1. 000
EACH 0. 000 0. 00
921. 37000 1. 000 921. 37
0145 208- 00070 Vehi cl e Tracki ng Pad 4.000 3. 000
EACH 0. 000 0. 00
2, 559. 37000 3. 000 7,678.11
0150 208-00103 Renoval and Di sposal of Sedinent (Labor) 25. 000 8. 000
HOUR 0. 000 0. 00
46. 07000 8. 000 368. 56
0155 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 25. 000 0. 000
HOUR 0. 000 0. 00
71. 66000 0. 000 0. 00
0160 208-00206 Erosi on Control Supervisor 170. 000 78. 000
DAY 23. 000 2,590. 03
112. 61000 101. 000 11,373.61
0165 208-00400 Wat er Contr ol 1. 000 0. 000
LS 0. 000 0. 00
0. 01000 0. 000 0. 00



CONTI D C19007 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19007-BI D ESTI MATE RUN 09/ 01/ 2015
PRQJECT: BR0063- 042 ESTI MATE NO 0005 16: 29: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 212-00006 *Seedi ng (Native) 3. 000 0. 000
ACRE 0. 000 0. 00
982. 80000 0. 000 0. 00
0175 212- 00009 *Seedi ng (Tenpor ary) 1.100 1.100
ACRE 0. 000 0. 00
982. 80000 1.100 1, 081. 08
0180 212-00028 *Seedi ng (Wt ands) 0. 040 0. 000
ACRE 0. 000 0. 00
2, 006. 55000 0. 000 0. 00
0185 212-00032 *Soi | Condi tioning 3. 000 0. 000
ACRE 0. 000 0. 00
3, 275. 99000 0. 000 0. 00
0190 213-00003 *Mil ching (Weed Free) 3.900 1.100
ACRE 0. 000 0. 00
767.81000 1. 100 844.59
0195 213-00061 *Mul ch Tacki fier 786. 000 0. 000
LB 0. 000 0. 00
2.56000 0. 000 0. 00
0200 214-00205 *Deci duous Tree (5 Gall on Cont ai ner) 25. 000 0. 000
EACH 0. 000 0. 00
281. 53000 0. 000 0. 00
0205 214-01010 *Brush Layer Cutting 60. 000 0. 000
EACH 0. 000 0. 00
4. 35000 0. 000 0. 00
0210 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 3, 170. 000 91. 000
d ass
SY 0. 000 0. 00
2.10000 91. 000 191. 10
0215 216- 00301 *Turf Reinforcenent Mat (d ass 1) 305. 000 0. 000
SY 0. 000 0. 00
5. 37000 0. 000 0. 00
0220 240- 00000 *WIdlife Biologist 10. 000 10. 000
HOUR 0. 000 0. 00
119. 27000 10. 000 1,192.70



CONTI D C19007 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19007-BI D ESTI MATE RUN 09/ 01/ 2015
PRQJECT: BR0O063- 042 ESTI MATE NO 0005 16: 29: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 240- 00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
12. 80000 0. 000 0. 00
0230 250- 00010 *Envi ronnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
3,199. 21000 1. 000 3,199.21
0235 304- 02000 *Aggregat e Base Course (O ass 2) 900. 000 140. 090
TON 0. 000 0. 00
28. 66000 140. 090 4,014. 98
0240 304- 06000 *Aggregat e Base Course (C ass 6) 7,077. 000 0. 000
TON 0. 000 0. 00
26. 87000 0. 000 0. 00
0245 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 95. 000 0. 000
TON 0. 000 0. 00
209. 87000 0. 000 0. 00
0250 403-34701  *Hot M x Asphalt (Gading SX) (75) 1, 841. 000 0. 000
TON 0. 000 0. 00
75. 76000 0. 000 0. 00
0255 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 110. 000 0. 000
TON 0. 000 0. 00
491. 40000 0. 000 0. 00
0260 411-10255 *Enul sified Asphalt (Sl ow Setting) 499. 000 0. 000
GAL 0. 000 0. 00
2. 05000 0. 000 0. 00
0265 420-00102 CGeotextile (Erosion Control) (dass 1) 900. 000 0. 000
SY 0. 000 0. 00
2. 05000 0. 000 0. 00
0270 420-00112 *CGeotextile (Drainage) (Cass 1) 14. 000 0. 000
SY 0. 000 0. 00
4.09000 0. 000 0. 00
0275 420-00132 Ceotextile (Separator) (Cass 1) 500. 000 139. 000
SY 136. 000 417.52
3. 07000 275. 000 844. 25



CONTI D C19007 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19007-BI D ESTI MATE RUN 09/ 01/ 2015
PRQJECT: BR0063- 042 ESTI MATE NO 0005 16: 29: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 506-00209 *Riprap (9 Inch) 4. 000 0. 000
CcY 0. 000 0.00
108. 00000 0. 000 0.00
0285 603-00200 Pi pe Protection 1. 000 0. 750
LS 0. 000 0. 00
29, 688. 69000 0. 750 22, 266. 52
0290 603-01180 *18 Inch Reinforced Concrete Pipe 50. 000 0. 000
LF 0. 000 0. 00
84. 46000 0. 000 0. 00
0295 603-05018 *18 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
742. 22000 0. 000 0. 00
0300 604-25015 *Vane Grate Inlet (15 Foot) 2.000 0. 000
EACH 0. 000 0. 00
6, 961. 49000 0. 000 0. 00
0305 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 149. 000 0. 000
LF 0. 000 0. 00
24.57000 0. 000 0. 00
0310 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 336. 14000 0. 000 0. 00
0315 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
834. 35000 0. 000 0. 00
0320 606- 01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 166. 20000 0. 000 0. 00
0325 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
1, 974. 55000 0. 000 0. 00
0330 607-11525 Fence (Plastic) 500. 000 91. 000
LF 0. 000 0. 00
5. 89000 91. 000 535. 99



CONTI D C19007 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19007- BI D ESTI MATE RUN 09/ 01/ 2015
PRQJECT: BR0063- 042 ESTI MATE NO 0005 16: 29: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 607-56001 Fence (Aninal Protection) 250. 000 0. 000
LF 0. 000 0. 00
11. 42000 0. 000 0. 00
0340 609-60011  *Curb Type 6 (Section M 211.000 0. 000
LF 0. 000 0. 00
25. 59000 0. 000 0. 00
0345 612-00001  Delineator (Type I) 30. 000 0. 000
EACH 0. 000 0. 00
22.52000 0. 000 0. 00
0350 612-00003 Delineator (Type I11) 6. 000 0. 000
EACH 0. 000 0. 00
22.52000 0. 000 0. 00
0355 614-00011 Sign Panel (Qass I) 34. 000 0. 000
SF 0. 000 0. 00
20. 47000 0. 000 0. 00
0360 614-01512 Steel Sign Support (2-1nch Round) (Post) 32. 000 0. 000
LF 0. 000 0. 00
14. 33000 0. 000 0. 00
0365 614-01522 Steel Sign Support (2-1nch Round)(Socket) 3. 000 0. 000
EACH 0. 000 0. 00
122. 85000 0. 000 0. 00
0370 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 22.000 0. 000
LF 0. 000 0. 00
10. 24000 0. 000 0. 00
0375 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000 0. 000
EACH 0. 000 0. 00
511. 87000 0. 000 0. 00
0380 621-00450 *Det our Pavenent 4,567. 000 4,567. 000
SY 0. 000 0. 00
41. 21000 4,567. 000 188, 206. 07
0385 621-00500 Tenporary Bridge 1. 000 0. 800
LS 0. 000 0. 00
250, 000. 00000 0. 800 200, 000. 00



CONTI D C19007 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19007- BI D ESTI MATE RUN 09/ 01/ 2015
PRQJECT: BR0063- 042 ESTI MATE NO 0005 16: 29: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 624-20300 *Det our Drainage Pipe (dass 0) 454. 000 454. 000
LF 0. 000 0. 00
55. 79000 454. 000 25, 328. 66
0395 624-29018 *18 I nch Drainage Pipe (Cass 9) 58. 000 0. 000
LF 0. 000 0. 00
84. 46000 0. 000 0. 00
0400 625- 00000 *Construction Surveying 1. 000 0.780
LS 0. 150 3, 685. 49
24, 569. 95000 0.930 22, 850. 05
0405 626- 00000 *Mobi | i zati on 1. 000 0.876
LS 0. 000 0. 00
390, 000. 00000 0. 876 341, 640. 00
0410 626- 01000 *Public Information Services 1. 000 0. 600
LS 0. 100 1, 000. 00
10, 000. 00000 0. 700 7, 000. 00
0415 627-00001 *Paverent Mar ki ng Pai nt 44. 000 44.000
GAL 0. 000 0. 00
71. 66000 44. 000 3,153. 04
0420 627-00005 *Epoxy Pavement Mar ki ng 22.000 0. 000
GAL 0. 000 0. 00
153. 56000 0. 000 0. 00
0425 629-01002  *Survey Monunent (Type 2) 3.000 0. 000
EACH 0. 000 0. 00
1, 228. 50000 0. 000 0. 00
0430 629-01110 *Locat e Monunents 4. 000 0. 000
HOUR 0. 000 0. 00
153. 56000 0. 000 0. 00
0435 630-00000  *Fl aggi ng 2, 000. 000 908. 500
HOUR 71. 000 2,201.00
31. 00000 979. 500 30, 364. 50
0440 630- 00007 *Traffic Control Inspection 100. 000 41.000
DAY 25. 000 7, 750. 00
310. 00000 66. 000 20, 460. 00



CONTI D C19007 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 19007-BI D ESTI MATE RUN 09/ 01/ 2015
PRQJECT: BR0063- 042 ESTI MATE NO 0005 16: 29: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 630- 00012 *Traffic Control Management 147. 000 64. 000
DAY 6. 000 3,072.00
512. 00000 70. 000 35, 840. 00
0450 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 0. 000 0. 00
635. 00000 0. 000 0. 00
0455 630- 80337 *Barricade (Type 3 MC) (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
280. 51000 1. 000 280.51
0460 630-80338 *Barricade (Type 3 MD) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
375. 72000 0. 000 0. 00
0465 630-80341 *Construction Traffic Sign (Panel Size A) 51. 000 22.500
EACH 0. 000 0. 00
40. 95000 22.500 921. 38
0470 630- 80342 *Construction Traffic Sign (Panel Size B) 15. 000 7.500
EACH 0. 000 0. 00
48. 00000 7.500 360. 00
0475 630- 80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 0. 000 0. 00
2,943. 28000 1. 500 4,414.92
0480 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 10. 000
EACH 0. 000 0. 00
12. 28000 10. 000 122. 80
0485 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 5. 000
EACH 0. 000 0. 00
14. 33000 5. 000 71.65
0490 630-80370 Concrete Barrier (Tenporary) 3, 000. 000 1, 500. 000
LF 0. 000 0. 00
35. 83000 1, 500. 000 53, 745. 00
0495 630- 80380 *Traffic Cone 100. 000 24.500
EACH 0. 000 0. 00
6. 00000 24.500 147.00



CONTI D C19007 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19007-BI D ESTI MATE RUN 09/ 01/ 2015
PRQJECT: BR0063- 042 ESTI MATE NO 0005 16: 29: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 535. 62000 0. 000 0. 00
0505 630-85011 *| npact Attenuator (Tenporary) 900. 000 140. 500
DAY 77.500 2,759. 00
35. 60000 218. 000 7, 760. 80
0510 700-70010 F/ A M nor Contract Revisions 160, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700-70011 F/ A Partnering 1, 300. 000 1, 300. 000
F A 0. 000 0. 00
1. 00000 1, 300. 000 1, 300. 00
0520 700- 70012 F/ A Asphal t Pavenent |ncentive 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700- 70018 F/ A Roadway Snoot hness | ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700- 70587 F/ A Hazardous Waste Di sposal (Description) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700-70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 640. 000 1, 280. 00
2. 00000 640. 000 1, 280. 00



CONTI D C19007 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19007- BI D ESTI MATE RUN 09/ 01/ 2015
PRQIECT: BR0O063- 042 ESTI MATE NO 0005 16: 29: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 625-00001  Const Surveying (Hour) CMD #03 18. 000 0. 000
HOUR 18. 000 2,700. 00
150. 00000 18. 000 2, 700. 00

CAT 0200 CURRENT AMI  $ 2,776,561.98 $ 32,455.04 % 1,663, 956. 49
CAT NOO300 STRUCTURES-WALLS

0550 206- 00000 *Structure Excavation 922. 000 0. 000
CY 0. 000 0. 00
20. 47000 0. 000 0. 00
0555 206- 00100 *Structure Backfill (dass 1) 1, 046. 000 0. 000
cY 173. 000 8,935. 45
51. 65000 173. 000 8,935. 45
0560 206- 00360 Mechani cal Rei nforcenent of Soil 462. 000 0. 000
cY 63. 000 1,123.29
17. 83000 63. 000 1,123.29
0565 206- 00505 *Filter Material (Special) 34. 000 0. 000
cY 15. 000 1, 228. 50
81. 90000 15. 000 1, 228. 50
0570 420-00000  Geomenbrane 358. 000 0. 000
SY 0. 000 0. 00
16. 33000 0. 000 0. 00
0575 504-04410 Bl ock Faci ng 1, 490. 000 0. 000
SF 482. 000 8, 266. 30
17. 15000 482. 000 8, 266. 30
0580 506- 01020 Geogri d Reinforcenment 750. 000 0. 000
Sy 275. 000 1, 892. 00
6. 88000 275. 000 1, 892. 00
0585 601- 03000 Concrete O ass D 15. 000 0. 000
cY 3.500 4,902. 21
1, 400. 63000 3.500 4,902. 21
0590 601-40300 *Structural Concrete Coating 74.000 0. 000
SY 0. 000 0. 00

14. 74000 0. 000 0.00



CONTI D C19007 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 19007- BI D ESTI MATE RUN 09/ 01/ 2015
PRQIECT: BR0O063- 042 ESTI MATE NO 0005 16: 29: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURES- WALLS
0595 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 684. 000 0. 000
LB 870. 000 348. 00
0. 40000 870. 000 348. 00
0600 605- 00040 *4 Inch Perforated Pipe Underdrain 216. 000 0. 000
LF 94. 000 1,732.42
18. 43000 94. 000 1,732.42
0605 605- 84000 *Subsurface Drain Qutlet 6. 000 0. 000
LF 3. 000 61.41
20. 47000 3. 000 61. 41
CAT 0300 CURRENT AMI  $ 147,358.45 $ 28,489.58 % 28, 489. 58
CAT NOO301 STRUCTURES - F-09- AU
0610 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
75, 000. 00000 1. 000 75, 000. 00
0615 206- 00000 *Structure Excavation 1, 099. 000 550. 000
CY 0. 000 0. 00
20. 47000 550. 000 11, 258. 50
0620 206- 00100 *Structure Backfill (dass 1) 706. 000 0. 000
cY 177.000 9, 142. 05
51. 65000 177. 000 9, 142. 05
0625 206- 00200 *Structure Backfill (dass 2) 126. 000 0. 000
CY 0. 000 0. 00
55. 28000 0. 000 0. 00
0630 206- 00360 Mechani cal Rei nforcenent of Soil 706. 000 0. 000
cY 177. 000 3,155.91
17. 83000 177. 000 3,155.91
0635 403-34701  *Hot Mx Asphalt (G ading SX) (75) 114. 000 0. 000
TON 0. 000 0. 00
75. 76000 0. 000 0. 00
0640 411-03352 *Asphal t Cerent Perfornance G ade (PG 58-28) 7.000 0. 000
TON 0. 000 0. 00
491. 40000 0. 000 0. 00
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PON: 19007- BI D ESTI MATE RUN 09/ 01/ 2015
PRQIECT: BR0O063- 042 ESTI MATE NO 0005 16: 29: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0301 STRUCTURES - F-09-AU

0645 420-00113 *CGeotextile (Drainage) (O ass 2) 461. 000 0. 000
Sy 231. 000 944.79
4.09000 231. 000 944.79
0650 502- 00100 *Drilling Hole to Facilitate Pile Driving 641. 000 641. 000
LF 0. 000 0. 00
67. 29000 641. 000 43,132. 89
0655 502- 00460 Pile Tip 18. 000 18. 000
EACH 0. 000 0. 00
133. 48000 18. 000 2,402. 64
0660 502-11274 *Steel Piling (HP 12x74) 733. 000 733. 000
LF 0. 000 0. 00
77.05000 733. 000 56, 477. 65
0665 506- 00206 *Riprap (6 Inch) 138. 000 0. 000
(9 0. 000 0. 00
108. 00000 0. 000 0. 00
0670 515-00120 *Wat er proof i ng (Menbr ane) 722. 000 0. 000
Sy 0. 000 0. 00
18. 54000 0. 000 0. 00
0675 518-03000 Sawi ng and Seal i ng Bridge Joint 90. 000 0. 000
LF 0. 000 0. 00
2. 05000 0. 000 0. 00
0680 601- 03040 Concrete Cass D (Bridge) 350. 000 52. 000
(9 0. 000 0. 00
620. 18000 52. 000 32, 249. 36
0685 601- 40300 *Structural Concrete Coating 663. 000 0. 000
Sy 0. 000 0. 00
14. 74000 0. 000 0. 00
0690 602-00020 *Rei nforcing Steel (Epoxy Coated) 59, 351. 000 10, 684. 000
LB 9, 386. 000 3, 754. 40
0. 40000 20, 070. 000 8, 028. 00
0695 606- 11030 Bridge Rail Type 10M 335. 000 0. 000
LF 0. 000 0. 00

128. 49000 0. 000 0. 00
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PCN: 19007-BI D ESTI MATE RUN 09/ 01/ 2015
PRQJECT: BR0063- 042 ESTI MATE NO 0005 16: 29: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 STRUCTURES - F-09- AU
0700 613-00200 2 Inch Electrical Conduit 690. 000 0. 000
LF 0. 000 0. 00
7.68000 0. 000 0. 00
0705 613-07026 Pul | Box (16"x24"x12") 4. 000 0. 000
EACH 0. 000 0. 00
665. 44000 0. 000 0. 00
0710 618-00172 Prestressed Concrete | (BT72) 604. 000 0. 000
LF 604. 000 177, 400. 84
293. 71000 604. 000 177, 400. 84
CAT 0301 CURRENT AMI $ 776,946.15 $ 194,397.99 % 419, 192. 63
CAT NOO302 STRUCTURES - 006E148411BR
0715 202-00001 Renoval of Structure 1. 000 1. 000
EACH 0. 000 0. 00
55, 000. 00000 1. 000 55, 000. 00
0720 206-00000 *Structure Excavation 741. 000 741. 000
CY 0. 000 0. 00
20. 47000 741. 000 15, 168. 27
0725 206- 00100 *Structure Backfill (dass 1) 203. 000 0. 000
cY 203. 000 10, 484. 95
51. 65000 203. 000 10, 484. 95
0730 420-00112 *CGeotextile (Drainage) (Cass 1) 190. 000 0. 000
SY 0. 000 0. 00
4.09000 0. 000 0. 00
0735 506-00209 *Riprap (9 Inch) 115. 000 0. 000
CY 0. 000 0. 00
108. 00000 0. 000 0. 00
0740 515-00120 *Wat er proof i ng (Menbr ane) 130. 000 0. 000
Sy 130. 000 2,410. 20
18. 54000 130. 000 2,410. 20
0745 601- 03030 Concrete Cass D (Box Cul vert) 171. 000 117. 000
CY 50. 000 26, 944. 50
538. 89000 167. 000 89, 994. 63
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PCN: 19007-BI D ESTI MATE RUN 09/ 01/ 2015
PRQJECT: BR0063- 042 ESTI MATE NO. 0005 16: 29: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 STRUCTURES - 006E148411BR
0750 602- 00020 *Rei nforcing Steel (Epoxy Coated) 29, 144. 000 29, 144. 000
LB 0. 000 0. 00
0. 40000 29, 144. 000 11, 657. 60
CAT 0302 CURRENT AMI  $ 200, 068.31 $ 39,839.65%  184,715.65
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0755 620- 00002 Field Office (dass 2) (SPECIAL) 1. 000 0. 440
EACH 0.110 4,037. 15
36, 701. 37000 0. 550 20, 185. 75
0760 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
37, 612. 50000 1.000 37,612. 50
0765 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 638. 00000 1.000 1,638.00
CAT 0400 CURRENT AMI  $ 75,951.87 $ 4,037.15% 59, 436. 25

PRQJIECT TOTAL CURRENT AMI $ 3,976,886.76 $

299,219.41$ 2,355, 790. 60



